
Drainage-Hwy 114, Hessmer, Bayous Lacomb-MansuraName:

Disaster: Gustav / Ike Project Category: Rebuilding: Drainage

FEMA PW:

CDBG #: 05PARA3430 Additional PWs:

Description:

Project Details

Program: Parish Program

Location/Address (from Funding Source)

Building:

Address: Hessmer & Mansura, Louisiana

City/State/Zip:

Lat/Long: 31.053200 -92.083300

Parish: Avoyelles

Applicant

Applicant: Avoyelles Parish

Type: Parish Applicant Parish: Avoyelles

Address: 312 N. Main St. Courthouse Bldg. City/State/Zip: Marksville LA 71351

Project Status/Key Dates

Original Obligation Date: 4/21/2011 Is Obligated?: Yes

Reported % Complete: 0% Est. Completion Date: 6/1/2013

Financial Summary

Program Funding Group Obligated Payments Disbursed Disb/Oblig

85%$1,061,647.1448$1,242,055.00Parish ProgramCDBG

Contact: Tina Lemoine
312 N. Main St. Courthouse Bldg.   Marksville  LA  71351

318-253-9208  appjallie@hotmail.com

Version Total Funding Obligated Date Obligated?

Funding Changes

1 $1,242,055.00 4/21/2011 Yes

$1,242,055.00Total Obligated:

Rebuild Louisiana
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Description Amount Paid Date

Disbursements

Inv: 05PARA343002 Desc: DRU $13,800.00 6/16/2011

Inv: 05PARA343001 Desc: DRU $3,688.00 6/21/2011

Inv: 05PARA343003 Desc: DRU $17,015.00 7/13/2011

Inv: 05PARA343004 Desc: DRU $2,229.00 11/16/2011

Inv: 05PARA343005 Desc: DRU $9,965.00 1/24/2012

Inv: 05PARA343006 Desc: DRU $5,030.00 1/26/2012

Inv: 05PARA343007 Desc: DRU $21,590.00 5/24/2012

Inv: 05PARA343008 Desc: DRU $36,759.00 12/6/2012

Inv: 05PARA343009 Desc: DRU $29,712.00 5/13/2013

Inv: 05PARA343010 Desc: DRU $26,560.00 10/17/2013

Inv: 05PARA343011 Desc: DRU $61,480.00 12/17/2013

Inv: 05PARA343012 Desc: DRU $3,506.00 3/6/2014

Inv: 05PARA343013 Desc: DRU $3,645.00 3/31/2014

Inv: 05PARA343014 Desc: DRU $5,616.00 5/28/2014

Inv: 05PARA343015 Desc: DRU $7,731.90 5/28/2014

Inv: 05PARA343016 Desc: DRU $9,135.77 9/17/2014

Inv: 05PARA343017 Desc: DRU $9,392.47 10/7/2014

Inv: 05PARA343018 Desc: DRU $6,299.44 11/17/2014

Inv: 05PARA343019 Desc: DRU $9,033.09 1/5/2015

Inv: 05PARA343021 Desc: DRU $5,172.39 2/2/2015

Inv: 05PARA343020 Desc: DRU $6,229.74 2/3/2015

Inv: 05PARA343022 Desc: DRU $2,177.25 3/17/2015

Inv: 05PARA343023 Desc: DRU $4,526.75 4/15/2015

Inv: 05PARA343024 Desc: DRU $8,531.00 5/20/2015

Inv: 05PARA343025 Desc: DRU $5,906.00 6/8/2015

Inv: 05PARA343027 Desc: DRU $14,787.60 7/8/2015

Inv: 05PARA343026 Desc: DRU $2,077.00 8/4/2015

Inv: 05PARA343028 Desc: DRU $85,856.54 8/4/2015

Inv: 05PARA343029 Desc: DRU $1,222.50 8/11/2015

Inv: 05PARA343030 Desc: DRU $59,488.49 8/27/2015

Inv: 05PARA343031 Desc: DRU $2,047.50 9/11/2015

Inv: 05PARA343032 Desc: DRU $6,900.00 9/17/2015

Inv: 05PARA343033 Desc: DRU $2,593.50 9/21/2015

Inv: 05PARA343034 Desc: DRU $2,290.79 9/29/2015

Inv: 05PARA343035 Desc: DRU $8,372.64 10/6/2015

Inv: 05PARA343036 Desc: DRU $48,901.04 10/12/2015

Inv: 05PARA343037 Desc: DRU $52,497.50 11/25/2015

Inv: 05PARA343038 Desc: DRU $3,709.75 12/15/2015

Inv: 05PARA343039 Desc: DRU $43,750.60 12/17/2015

Inv: 05PARA343040 Desc: DRU $9,671.88 1/4/2016

Inv: 05PARA343041 Desc: DRU $12,929.75 3/9/2016

Inv: 05PARA343042 Desc: DRU $28,102.51 3/29/2016
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Website Status Created In Portal: 10/24/2016 Source: CDBG Last Updated: 1/1/1900 Status: Active : Good

Inv: 05PARA343044 Desc: DRU $22,465.90 6/2/2016

Inv: 05PARA343043 Desc: DRU $2,892.00 6/22/2016

Inv: 05PARA343045 Desc: DRU $1,822.30 7/20/2016

Inv: 05PARA343046 Desc: DRU $123,817.70 8/23/2016

Inv: 05PARA343048 Desc: DRU $147,303.08 8/26/2016

Inv: 05PARA343047 Desc: DRU $63,415.77 8/26/2016

$1,061,647.14Total Disbursed:
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