Rebuild Louisiana
Project Details

Name: 901 Lakeshore Hardening

Disaster: Gustav / ke Project Category: Rebuilding: Other Public Buildings
FEMA PW:

CDBG #: 10PARA3202  Additional PWs:

Program: Parish Program

Description:

Location/Address (from Funding Source)

Building:

Address: 901 Lakeshore Drive

City/State/Zip: Lake Charles LA 70601

Lat/Long: 30.227800 -93.218800

Parish: Calcasieu

Applicant

Applicant: Calcasieu Parish

Type: Parish Applicant Parish: Calcasieu

Address: 1015 Pithon Street City/State/Zip: Lake Charles LA 70602
Contact: Jennifer Wallace

1015 Pithon Street Lake Charles LA 70601
337-721-3600 jwallace@cppj.net

Project Status/Key Dates
Original Obligation Date: 12/27/2012 Is Obligated?: Yes
Reported % Complete: 0% Est. Completion Date:  4/1/2013

Financial Summary

Program  Funding Group Obligated Payments Disbursed Disb/Oblig
CDBG  Parish Program $1,375,000.00 15 $1,532,314.05 111%
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Year Month
Funding Changes
Version Total Funding Obligated Date  Obligated?
1 $1,375,000.00 12/27/2012 Yes
Total Obligated: $1,375,000.00
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Disbursements

Rebuild Louisiana

Description Amount Paid Date
Inv: 10PARA320201 Desc: DRU $27,000.00 3/25/2011
Inv: 10PARA320202 Desc: DRU $1,500.00 8/1/2011
Inv: 10PARA320204 Desc: DRU $1,500.00 2/1/2013
Inv: 10PARA320205 Desc: DRU $4,125.00 3/12/2013
Inv: 10PARA320206 Desc: DRU $3,300.00 6/7/2013
Inv: 10PARA320207 Desc: DRU $4,125.00 8/15/2013
Inv: 10PARA320208 Desc: DRU $2,062.50 9/13/2013
Inv: 10PARA320209 Desc: DRU $1,650.00 12/18/2013
Inv: 10PARA320210 Desc: DRU $2,062.50 5/12/2014
Inv: 10PARA320211 Desc: DRU $4,125.00 12/19/2014
Inv: 10PARA320212 Desc: DRU $283,100.00 9/25/2015
Inv: 10PARA320214 Desc: DRU $448,375.00 11/3/2015
Inv: 10PARA320215 Desc: DRU $474,125.86 12/22/2015
Inv: 10PARA320216 Desc: DRU $271,302.33 3/7/2016
Inv: 10PARA320217 Desc: DRU $3,960.86 6/28/2016

Total Disbursed: $1,532,314.05
Website Status Created In Portal: 10/24/2016 Source: CDBG Last Updated: 1/1/1900

Status: Active : Good
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