
Drainage - Luke Martin Canal, Hwy 115,Turner CanalName:

Disaster: Gustav / Ike Project Category: Rebuilding: Drainage

FEMA PW:

CDBG #: 05PARA3429 Additional PWs:

Description:

Project Details

Program: Parish Program

Location/Address (from Funding Source)

Building:

Address:

City/State/Zip: Bunkie LA 71322

Lat/Long: 30.954300 -92.183900

Parish: Avoyelles

Applicant

Applicant: Avoyelles Parish

Type: Parish Applicant Parish: Avoyelles

Address: 312 N. Main St. Courthouse Bldg. City/State/Zip: Marksville LA 71351

Project Status/Key Dates

Original Obligation Date: 4/18/2011 Is Obligated?: Yes

Reported % Complete: 0% Est. Completion Date: 3/1/2013

Financial Summary

Program Funding Group Obligated Payments Disbursed Disb/Oblig

74%$564,347.2828$764,896.00Parish ProgramCDBG

Contact: Tina Lemoine
312 N. Main St. Courthouse Bldg.   Marksville  LA  71351

318-253-9208  appjallie@hotmail.com

Version Total Funding Obligated Date Obligated?

Funding Changes

1 $764,896.00 4/18/2011 Yes

$764,896.00Total Obligated:

Rebuild Louisiana
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Rebuild Louisiana

Website Status Created In Portal: 10/24/2016 Source: CDBG Last Updated: 1/1/1900 Status: Active : Good

Description Amount Paid Date

Disbursements

Inv: 05PARA342901 Desc: DRU $2,491.00 6/16/2011

Inv: 05PARA342902 Desc: DRU $15,357.50 6/16/2011

Inv: 05PARA342903 Desc: DRU $11,219.00 7/13/2011

Inv: 05PARA342904 Desc: DRU $1,835.00 11/16/2011

Inv: 05PARA342905 Desc: DRU $9,747.50 1/24/2012

Inv: 05PARA342906 Desc: DRU $3,360.00 1/26/2012

Inv: 05PARA342907 Desc: DRU $10,860.00 5/30/2012

Inv: 05PARA342908 Desc: DRU $23,904.00 12/6/2012

Inv: 05PARA342909 Desc: DRU $22,297.00 5/10/2013

Inv: 05PARA342910 Desc: DRU $8,998.50 10/17/2013

Inv: 05PARA342911 Desc: DRU $44,252.00 12/17/2013

Inv: 05PARA342912 Desc: DRU $3,264.50 3/17/2014

Inv: 05PARA342913 Desc: DRU $2,140.00 5/28/2014

Inv: 05PARA342914 Desc: DRU $5,962.28 7/15/2014

Inv: 05PARA342915 Desc: DRU $1,758.93 10/7/2014

Inv: 05PARA342916 Desc: DRU $1,664.60 1/29/2015

Inv: 05PARA342917 Desc: DRU $3,968.75 2/2/2015

Inv: 05PARA342918 Desc: DRU $825.25 3/18/2015

Inv: 05PARA342919 Desc: DRU $1,793.00 5/20/2015

Inv: 05PARA342920 Desc: DRU $35,792.36 7/8/2015

Inv: 05PARA342921 Desc: DRU $92,464.69 8/4/2015

Inv: 05PARA342922 Desc: DRU $161,385.82 8/26/2015

Inv: 05PARA342923 Desc: DRU $53,720.88 8/27/2015

Inv: 05PARA342924 Desc: DRU $481.25 9/17/2015

Inv: 05PARA342925 Desc: DRU $1,549.97 10/12/2015

Inv: 05PARA342927 Desc: DRU $34,450.00 11/13/2015

Inv: 05PARA342926 Desc: DRU $6,251.50 11/19/2015

Inv: 05PARA342928 Desc: DRU $2,552.00 7/20/2016

$564,347.28Total Disbursed:
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