
Lamar Dixon - Hardening and ClimatizingName:

Disaster: Gustav / Ike Project Category: Rebuilding: Other Public Buildings

FEMA PW:

CDBG #: 03PARA3201 Additional PWs:

Description:

Project Details

Program: Parish Program

Location/Address (from Funding Source)

Building:

Address: 9039 South Saint Landry Avenue

City/State/Zip: Gonzales  LA 70737-8044

Lat/Long: 30.194300 -90.957800

Parish: Ascension

Applicant

Applicant: Ascension Parish Government

Type: Parish Applicant Parish: Ascension

Address: PO Box 1659 City/State/Zip: Gonzales LA 70737

Project Status/Key Dates

Original Obligation Date: 8/9/2012 Is Obligated?: Yes

Reported % Complete: 0% Est. Completion Date: 3/3/2014

Financial Summary

Program Funding Group Obligated Payments Disbursed Disb/Oblig

89%$4,289,297.8915$4,795,953.10Parish ProgramCDBG

Contact: Martha Collins
PO Box 1659   Gonzales  LA  70737

225-621-1144  mcollins@apgov.us

Version Total Funding Obligated Date Obligated?

Funding Changes

1 $4,200,000.00 8/9/2012 Yes

2 $297,976.55 10/15/2013 Yes

2 $297,976.55 10/15/2013 Yes
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Rebuild Louisiana

Website Status Created In Portal: 10/24/2016 Source: CDBG Last Updated: 1/1/1900 Status: Active : Good

$4,795,953.10Total Obligated:

Description Amount Paid Date

Disbursements

Inv: 03PARA320101 Desc: DRU $6,933.33 4/26/2013

Inv: 03PARA320102 Desc: DRU $72,137.38 10/21/2013

Inv: 03PARA320103 Desc: DRU $70,658.38 2/4/2014

Inv: 03PARA320104 Desc: DRU $125,976.38 7/2/2014

Inv: 03PARA320105 Desc: DRU $28,369.87 4/17/2015

Inv: 03PARA320106 Desc: DRU $13,702.48 6/11/2015

Inv: 03PARA320107 Desc: DRU $488,293.49 8/27/2015

Inv: 03PARA320108 Desc: DRU $1,180,366.27 10/9/2015

Inv: 03PARA320110 Desc: DRU $768,242.84 1/7/2016

Inv: 03PARA320109 Desc: DRU $495,385.00 1/27/2016

Inv: 03PARA320111 Desc: DRU $478,695.36 3/3/2016

Inv: 03PARA320112 Desc: DRU $381,654.98 3/22/2016

Inv: 03PARA320113 Desc: DRU $151,677.60 5/25/2016

Inv: 03PARA320114 Desc: DRU $3,226.81 6/17/2016

Inv: 03PARA320115 Desc: DRU $23,977.72 7/5/2016

$4,289,297.89Total Disbursed:
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